’

' FORM DPW-C1A 205 STATE OF HAWAII
b Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January 2016

Date: February 9, 2016

CONTRACTOR: GW Construction

ADDRESS: 16-212 Melekahiwa Place Contract No. 61279 [\4"

City, State ZIP: Keaau, HI 96749 DAGS Job No. 11-10-0689

PROJECT TITLE: I1CSD Waiakea Radio Site & Tower

CONTRACT EOR INSPECTION BRANCH USE
[ ) SUBMNTAL REGISTER [ ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,996,038.41 DUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

| 1 DALY REPORTS | ] PAYROLL AFFIDAVITS
HMQNTHLY ESTIMATE CHECKLIST

CHANGE ORDERS | ] CONTRACT NUMBER | 1] PROJECT NAME & LOCATION
Total § 21,897.00 [ 1 ALL SIGNATURES
Adjusted Contract Amount $ 2,017,935.41
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7049% $ 1,407,105.00 89.64% $  19,628.00 $ 1,426,733.00
Retained REDUCED ] $ 70,351.00 $ 981.00 § 71,332.00
Amount Subject to Payment $ 1,336,754.00 $  18,647.00 $ 1,355,401.00
Payments to Date $ 1,284,456.00 $  11,189.00 $ 1,295,645.00
Payments Now Due $ 52,298.00 $ 7,458.00 |$ 59,756.00

PaymentNo. FINAL[ ] 11R1

Remarks:

1 Computed and Check /a
2 | certify that the above bilis comect just that payment has not been received and af payrol
alfidavits have been submitted are current. or proper deductive exclusions have been made to
0!{ ;i ![‘ this request

%?/ ’\ \ GW Construction
E ; E ; -/‘ Name of Contra (al

Date

20X 2/9/16

bved- Bray tact Engmeer Data By signature | Ttle Dale

Chue!
ublic Wo, hﬂmlorcemlmsthalz%ve_ Issued and the work performed wen y Yam da, Vice President
£~/ MAR 1 0 201

Stata Works Admirsstrator Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2016

CONTRACTOR: GW Construction Contract No.: 61279
PROJECT TITLE: ICSD Waiakea Radio Site & Tower DAGS Job No.: 11-10-0689
[a)
@ CONTRACT]
Q LICENSE BASIC CONTRACT| COMPL. %| BETN AMOUNT
(_'.) PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
GW Construction General Contractor ABC-18608 $732,510 $584,589| 79.81% 5% $29,229

A

SuB-

CONTRACT

LICENSE BASIC SUB-CONTRACT| COMPL. %| BRETN AMOUNT

|| SUBCONTRACTOR TRADE NO. AMOUNT| TODATE[] CMPL % BETAINED
808 Electric & Telecom Electrical C-26358 $240,500 $180,375| 75.00% 5% $9,018
Acoustical Drywall Systems {Thermal Insulation C-28199 $39,074 0.00% 5% $0
Associated Steel Workers Reinforcing Steel C-225 $76,410 $76,410| 100.00% 5% $3,820
Beachside Roofing Metal Roofing BC-22075 $119,585 $47,663] 39.86% 5% $2,383
Alexander Gow Fire Ext System C-32772 $60,102 $34,219] 56.94% 5% $1,710
Bowman Termite Termite/Pest Control PCO-830 $1,075 $900| 83.72% 5% $45
De Lima's Plumbing Plumbing C-13345 $110,660 $24,420] 22.07% 5% $1,221
Hawaii Sheetmetal Gutters & Air Handling BC-27148 $82,057 $56,499| 68.85% 5% $2,824
Islandwide Fencing Fence & Gates C-23220 $32,958 0.00% 5% $0
Mutual Welding Tower, Metal Fab ABC-440 $404,240 $334,230] 82.68% 5% $16,711
Ono Construction Masonry C-21820 $67,800 $67,800] 100.00% 5% $3,390
Unistrut Hawaii Surface Mount AC-10998 $32,541 0.00% 5% $0
5% $0

5% $0

5% $0

5% $0

5% $0

5% $0

5% $0

5% $0

Total Retained from Subs $41,122

B

I |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$70,351|

| certify that the above retentions are

GW Construction

Kct for this request.

Name of Contractor

2/9/16

By Signature

NOTE:

!
\

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

M1

Initial - Project Inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2016

CONTRACTOR: GW Construction Contract No.: 61279

PROJECT TITLE: ICSD Waiakea Radio Site & Tower DAGS Job No.: 11-10-0689
a] CHANGE]
um-l ORDER
(@] LICENSE CHANGE ORDER COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| % CMPL| %| RETAINED

GW Construction General Contractor ABC-18608 $21,897 0.00% 5% $0|A

CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPL % BRETAINED
808 Electric & Telecom Electrical C-26358 $19,628 $19,628| 100.00% 5% $981
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/o! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $981|B

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $981|

| certify that the above retentions are correct for this request.

Checked/Verified by:

GW Construction

Name of Contractor M /‘7

Initial - Project Inspector or Engineer

\! 2/9/16

By Signature \ Date

NOTE:
Columnar totals shall be equal in dollar value to { n
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 11 RI PROJECT TITLE: INFORMATION AND COMMUNICATION SERVICES DIVISION -
WAIAKEA RADIO SITE AND TOWER

BILLING MONTH: January-16 DAGS JOB NO.: 1 1-10-0689 CONTRACT NO.: 61279
CONTRACTOR: YAMADA PAINT CONTRACTING INC

VENDOR CODE: 21405401

Original Contract Payment Suffix: 1, 2

Suffix Fund Symbol Amount Earned Retainage Amount Due
62 B0 -453M P55 050,00 $ 2,782, f 52,278, 00

Totals: $55,050.00 $2,752.00 $52,298.00

Change Order Payment Suffix: 3, 4,5

Suffix Fund Symbol Amount Earned Retainage Amount Due
a3 Bl0-453M §7¢s/.00 $.393. 00 § 7,458,060

Totals: $7,851.00 $393.00 $7,458.00

Grand Total: $62,901.00 $3,145.00 $59,756.00

(o]

an e

% XYoo MAR 11 2016
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 21405401

Cost Code 3A1

D E@EHVE \ Voucher No. SuwV 3/5&0

MAR 10 2016 i'_j Verified By

D ) 2 1C WORKS

MAR 15 2016




